

RevOps / GTM Systems Roadmap

CEO + RevOps shared view | Updated weekly

NORTH STAR

Build a unified revenue execution system that automatically identifies pipeline opportunities, prioritizes high-intent accounts, enables faster context-rich outreach, and scales pipeline generation without linear headcount growth.

PRIMARY BUSINESS GOALS

1. Net New Pipeline Efficiency	2. Expansion Pipeline Generation	3. Signal-to-Action Speed	4. Reduce Manual Prospecting
Increase pipeline generated per rep without linear headcount growth.	Surface and convert in-account expansion opportunities.	Compress time between intent signal and first rep action.	Lower the share of pipeline that depends on manual list building.

PHASE SUMMARY

Phase	Objective	Timeline	Status	% Complete
Phase 0 — Foundation	Standardize GTM data and operational workflows.	Completed	In Progress	85
Phase 1 — Signal Validation	Validate that high-confidence signals generate measurable pipeline.	0–2 weeks	In Progress	60
Phase 2 — GTM Intelligence Layer	Systemize validated revenue plays into repeatable workflows.	3–4 weeks	Not Started	0
Phase 3 — GTM Mesh / Agentic Execution	Scale revenue execution using AI-assisted orchestration.	5–8 weeks	Not Started	0
Phase 4 — Revenue Operating System	Compounding GTM system that improves with usage.	Long term	Not Started	0

EXECUTIVE CHECKPOINTS

Gate	Decision Question	Target Date	Decision	Notes
End of Phase 1	Are high-confidence signals generating measurable pipeline?	Week 2	Pending	
End of Phase 2	Are the workflows repeatable and scalable across reps?	Week 4	Pending	
End of Phase 3	Build internally vs. deepen vendor investment?	Week 8	Pending	

OPERATING PRINCIPLES

1. Signals must be high-confidence before they trigger action.
2. Context enriches execution; it should not be the trigger itself.
3. Speed-to-action matters more than volume of signals.
4. AI assists reps; humans remain the decision-makers.
5. Pipeline impact is the primary KPI for every workstream.

KEY CONSTRAINTS

- Lean SDR capacity — workflows must respect limited human throughput.
- Small AE team — prioritization must surface only the highest-confidence accounts.
- Need for near-term pipeline impact — Phase 2 must produce measurable wins quickly.

Avoid overbuilding before validation — buy/hybrid pilot precedes any internal build.

Zuddl ABM Scoring Framework — Source of Truth

$Composite_ABM_Score = 0.4 \times Account_Fit + 0.6 \times Engagement_Normalized$ | $Engagement_Normalized = 0.6 \times 1P + 0.25 \times 2P + 0.15 \times$

1. Account Fit (Max 100)

Parameter	Points	Notes
Segment	Commercial = 3, Mid-Market = 5, Enterprise = 10, Strategic = 15	ICP base weight
Annual Conference Hosted	25	Core buying signal
Upcoming Webinar $\leq$ 90 days	15	Active program
Field events – Yes	10	Active field event motion
$\geq$ 2 Event/Field Marketers	5	Dedicated event function
> 5 Tradeshows / Year	10	Scale proxy
Competitor in Stack	20	Replacement intent
No Event Roles	–5	Disqualifier
Data Freshness > 180 days	$\times 0.5$	Decay logic

2. Persona Fit (Max 100)

Parameter	Points	Notes
Role Match	40	Event/Field/Demand Gen/MOps +
Seniority High	40	Director / Head — decision maker
Marketing Leader	20	Economic buyer
CXO	10	CEO, Founder, Co-founder, etc.
Non-Marketing Role	–10	Anti-signal

3.1 First-Party Signals (Powered by Factors)

Signal Group	Points	Notes
Demo / Pricing Page Visits or Form Fills	60	Core buying intent
Customer Story / Solution Pages	40	Validation interest
Blogs / Resources / Events Pages	15	Early interest
Blogs / Resources Form Fills	20	Early interest
Salesforce Campaign (Events Attended)	60	Strong interaction
Disco Booked (Last 90 days)	90	Sales touchpoint
Recency $\leq$ 90 days	$\times 1.0$ else $\times 0.8$ > 90 days, $\times 0.5$ > 180 days	Decay logic

Factors Intent Label → Normalized Score

Label	Normalized Score	Notes
Hot	100	High engagement within 90-day
Warm	60	Medium engagement
Cold	20	Low engagement
Ice	0	No recent activity

3.2 Second-Party Signals (in-house — Clay, Apify, Serper)		
Signal	Points	Notes
Likes / Comments on Brand/ employee Posts	20	Passive engagement
Mentions Zuddl	30	Active engagement
Champion Job Move	50	Warm entry point
Multiple Interactions (>2 signals)	20 bonus	Relationship momentum
Recency Modifier	× 0.8 if >30 days	Decay logic

3.3 Third-Party Signals (Clay)		
Signal	Points	Notes
Hiring for Event Roles	20	Event investment
Hired an event leader in last 90 days	20	Event investment
Negative competitors Mentions on Li	30	Replacement intent
Negative competitors Mentions on G2	30	Replacement intent
≥2 Signals Triggered	10 bonus	Confirmed intent pattern
Recency Modifier	× 0.7 if >90 days	Decay logic

4. ABM Stage Mapping (auto-transition logic)			
Salesforce Stage	Engagement_Normalized	Trigger	Ownership
Target Account	—	Account Fit ≥ 45 (static ICP list)	Strategy / RevOps
Awareness	< 40	Factors = Cold/None · no	Marketing
Engaged	40 – 70	Factors = Warm OR 2P signal	Marketing / SDR
Consideration	> 70	Factors = Hot OR 3P signal active OR	SDR / AE
Opportunity	Opp linked = TRUE	CRM-driven	AE
Customer	Closed-Won	Lifecycle state	Sales / CS

5. ABM Tiering (Composite → Play type)			
ABM Type	Composite Score	Typical Volume	Channel Focus
1:1 (Strategic)	≥ 80	20–30 accounts	Direct SDR/AE plays, exec outreach, custom content, event invites
1:Few (Cluster)	65 – 79	100–150 accounts	Targeted ads, direct mailers, curated events, semi-custom emails
1:Many (Programmatic)	< 65	500–2,000 accounts	Scaled email sequences, paid social, nurture campaigns

Phase 0 - Foundation

Objective: Standardize GTM data and operational workflows. | Timeline: Completed / In Progress

Workstream	Category	Capability / Deliverable	Signals / Inputs	Owner	Priority	Start	Target	% Done	Status	Notes / Dependencies
Data Foundation	Lifecycle	Standardized lifecycle stages (MQL → SAL → SQL/LAW)	Marketing, SDR, AE inputs	RevOps	P0				In Progress	Baseline definitions agreed across GTM.
Data Foundation	CRM	Salesforce cleanup + structure	Salesforce	RevOps	P0				In Progress	Object hygiene, field standardization.
Quote-to-Cash	Billing	Quote-to-Cash implementation	CPQ, Billing, Salesforce	RevOps + Finance	P0				In Progress	Reduces manual deal desk work.
Data Foundation	Catalog	Product / contract / account normalization	Product catalog, contracts	RevOps	P0				In Progress	Final clean-up of long-tail SKUs.
Expansion Data	Account 360	Expansion data mapping (use cases, modules, seats)	Product usage, contracts	RevOps + CS Ops	P0				In Progress	Inputs for expansion intelligence.
Personas	Targeting	Persona mapping framework	Marketing personas, ICP	Marketing Ops	P1				Complete	Used by ABM and outbound plays.
Activity Data	Engagement	Event + usage data consolidation	Product events, webinar attendance	Data Eng	P1				Complete	Single events table powering signals.

Phase 1 - Signal Validation

Objective: Validate that high-confidence signals generate measurable pipeline. | Timeline: 0-2 weeks (focus: prove signal quality, validate workflows, measure conversion — not automation for its own sake)

Workstream	Category	Capability / Deliverable	Signals / Inputs	Owner	Priority	Start	Target	% Done	Status	Notes / Dependencies
Scoring Foundation	Account Fit	Account_Fit_Score__c live in Salesforce (max 100)	Segment, flagship conf, webinars, field events, marketers, tradeshow,	RevOps	P0				Complete	Drives Target Account stage gate at ≥45.
Scoring Foundation	Persona Fit	Persona_Fit_Score__c live on Contact/Lead (max 100)	Role match, seniority, marketing leader, CXO, non-marketing anti-	RevOps + Marketing Ops	P0				Complete	Persona, Decision Making Power, SQL? mapped to existing SF fields.
Scoring Foundation	1P Signals (Factors)	First-party signals live on Account (Hot/Warm/Cold/Ice)	Demo/pricing visits, customer story, blogs, SF campaigns, Disco	RevOps + Marketing Ops	P0				Complete	Recency decay ×1.0 / ×0.8 / ×0.5 baked in.
Scoring Foundation	2P Signals	Second-party signals into Salesforce (Clay / Apify / Serper)	LinkedIn likes/comments, Zuddi mentions, champion job	RevOps + Marketing Ops	P0				In Progress	Targeting next week. Recency ×0.8 if >30 days.
Scoring Foundation	3P Signals	Third-party signals into Salesforce	Hiring event roles, negative competitor mentions on LinkedIn/G2, ≥2-	RevOps + Marketing Ops	P0				In Progress	Targeting next week. Recency ×0.7 if >90 days.
Scoring Foundation	Composite	Engagement_Normalized + Composite_ABM_Score on Account	0.6×1P + 0.25×2P + 0.15×3P; Composite = 0.4×Fit + 0.6 ×Engagement	RevOps	P0				In Progress	Single score powers stage transitions and ABM tiering.
Scoring Foundation	Stage Mapping	Auto-transition logic in SF (Target → Awareness → Engaged → Consideration → Opp → Customer)	Engagement_Norm alized thresholds + Factors label + form fills	RevOps	P0				Not Started	Drives SDR / AE handoff. Ownership per stage codified.
Scoring Foundation	ABM Tiering	1:1 / 1:Few / 1:Many segmentation by Composite Score	Composite ≥80 → 1:1; 65-79 → 1:Few; <65 → 1:Many	RevOps + Marketing	P0				Not Started	Determines play type and channel mix.
A. Expansion Intelligence	Signal	Apply scoring framework to active customers	Same fit + 1P/2P/3P signals on customer accounts	RevOps + CS Ops	P0				Not Started	Use unified scoring on post-sales book.
A. Expansion Intelligence	Signal	Missing use-case detection (Use Case 2025 vs adoption)	Product usage vs purchased modules	RevOps + Product Analytics	P0				Not Started	Surface white-space modules per account.
A. Expansion Intelligence	Signal	Persona coverage gap on customer accounts	Salesforce contacts vs persona map	CS Ops + Marketing Ops	P0				Not Started	Identify missing buying-group members.
A. Expansion Intelligence	Context	Adoption trend enrichment (30/60/90)	Product analytics, event data	Product Analytics	P1				Not Started	Feeds renewal-risk + expansion view.
A. Expansion Intelligence	Context	Renewal timing on every customer account	Contract data, billing	RevOps + Finance	P1				Not Started	Days-to-renewal alongside score.
A. Expansion Intelligence	Context	Champion job-move detection (2P)	Clay/Apify/Serper signals	Marketing Ops	P1				Not Started	Reuse 2P pipe; warm entry into new logo.
A. Expansion Intelligence	Context	Conversation intelligence enrichment	Gong / Fireflies	RevOps + Sales Enablement	P1				Not Started	Themes, objections, expansion mentions.
A. Expansion Intelligence	Action	CSM prioritization queue (ranked by composite)	Combined fit + engagement score	CS Ops + RevOps	P0				Not Started	Daily ranked list per CSM.
A. Expansion Intelligence	Action	Agent-drafted expansion outreach (human-in-the-loop)	Account context + persona + LLM	RevOps + Enablement	P0				Not Started	CSM/AE approves before send.
A. Expansion Intelligence	Action	Structured expansion tasks + SLA in Sfdc	Salesforce Tasks	RevOps	P0				Not Started	One task template per stage transition.
B. High-Intent Pipeline Capture	Signal	Demo / pricing page real-time detection (1P)	Factors intent label = Hot	Marketing Ops	P0				Complete	Already live via Factors.
B. High-Intent Pipeline Capture	Signal	Repeat account engagement (≥2 1P/2P/3P signals)	Composite signal pattern	Marketing Ops + RevOps	P0				In Progress	Bonus +10/+20 in scoring; trigger on multi-signal.
B. High-Intent Pipeline Capture	Signal	Negative competitor mentions on LinkedIn/G2 (3P)	Apify / Serper	Marketing Ops	P0				In Progress	50pt 3P signal — high replacement intent.
B. High-Intent Pipeline Capture	Signal	Hiring for event roles (3P)	External enrichment	Marketing Ops	P0				In Progress	50pt 3P — investment in event motion.
B. High-Intent Pipeline Capture	Action	Real-time routing to SDR/AE on stage transition	Salesforce + Slack	RevOps	P0				Not Started	Triggered when stage advances to Consideration.
B. High-Intent Pipeline Capture	Action	Agent-drafted outbound (1:1 / 1:Few playbooks)	Composite score + fit context	RevOps + AE Lead	P0				Not Started	Personalization depth keyed to ABM tier.
B. High-Intent Pipeline Capture	Action	SLA enforcement + escalation	Salesforce reports + Slack alerts	Sales Leadership + RevOps	P0				Not Started	Time-to-touch dashboard tied to QBR.
Pilot Strategy	Vendor	HockeyStack pilot evaluation	Signal detection + orchestration on top of SF scoring	RevOps Lead	P0				Not Started	Evaluate vs. internal build given scoring already lives in SF.
Pilot Strategy	Build	Internal AI-native architecture feasibility	Engineering spike on agent layer over SF data	RevOps + Engineering	P0				Not Started	Most leverage is in agent + orchestration, not scoring.
Pilot Strategy	Decision	Buy / Hybrid / Build decision memo	Pilot results	CEO + RevOps Lead	P0				Not Started	Output: written recommendation.

Phase 2 - Intelligence Layer

Objective: Systemize validated revenue plays into repeatable workflows. | Timeline: 3–4weeks

Workstream	Category	Capability / Deliverable	Signals / Inputs	Owner	Priority	Start	Target	% Done	Status	Notes / Depen
Unified Signal Layer	Integration	Composite ABM Score as the single account-level truth	1P (Factors) + 2P (Clay/Apify/Serper) + 3P + Account/Persona	Data Eng + RevOps	P0	Wk 6	Wk 9	0	Not Started	Replace s siloed dashboards with
Unified Signal Layer	Integration	Bring Gong/Fireflies + product usage into the signal layer	Conversation intel, adoption trends	Data Eng + RevOps	P1	Wk 6	Wk 10	0	Not Started	Phase 1 ships scoring; Phase 2
Prioritization Engine	Scoring	Auto-tier accounts into 1:1 / 1:Few / 1:Many	Composite score thresholds (≥80 / 65–79 / <65)	RevOps + Marketing	P0	Wk 7	Wk 9	0	Not Started	Drives investment + channel
Prioritization Engine	Scoring	Daily ranked queue per SDR / AE / CSM	Composite + stage + SLA breach	RevOps	P0	Wk 7	Wk 10	0	Not Started	Same ranking logic for pre- and
Operational Enforcement	SLA	Stage-based AE/CSM SLAs (Engaged → Consideration → Opp)	Stage transition events	Sales + CS Leadership	P0	Wk 7	Wk 9	0	Not Started	SLAs tied to comp / QBR
Operational Enforcement	Tracking	Task tracking + execution visibility dashboards	Salesforce + BI tool	RevOps	P0	Wk 8	Wk 10	0	Not Started	Manager -level visibility per
Operational Enforcement	Monitoring	Signal-action monitoring + missed-SLA alerts	Signal layer + Slack	RevOps	P1	Wk 8	Wk 11	0	Not Started	Catch dropped high-composit
Feedback Loop	Capture	Capture signal relevance + action + outcome on each play	Salesforce custom object	RevOps + AEs	P0	Wk 9	Wk 11	0	Not Started	Feeds Phase 3 agent quality
Feedback Loop	Improvement	Quarterly signal-quality + weights review	Feedback data, BI	RevOps Lead	P1	Wk 10	Wk 12	0	Not Started	Tune 1P/2P/3P weights
Repeatable Plays	Playbooks	One play per stage × ABM tier (validated in Phase 1)	Phase 1 outcomes	Sales Enablement	P0	Wk 9	Wk 12	0	Not Started	Pre-sales and post-

Phase 3 - GTM Mesh

Objective: Scale revenue execution using AI-assisted orchestration. AI assists; humans remain decision-makers. | Timeline: 5-8 weeks

Workstream	Category	Capability / Deliverable	Signals / Inputs	Owner	Priority	Start	Target	% Done	Status	Notes / Depen
AI Revenue Agents	Agent	Account prioritization agent	Unified signal layer + scoring	RevOps + AI Eng	P0				Not Started	Suggests, never auto-acts.
AI Revenue Agents	Agent	Account research agent	Web + CRM + 3rd party	RevOps + AI Eng	P1				Not Started	One-pager per priority
AI Revenue Agents	Agent	Outreach drafting agent	Account context, persona, intent	RevOps + AI Eng	P0				Not Started	Reps approve all sends.
AI Revenue Agents	Agent	Expansion recommendation agent	Adoption + usage + renewal data	RevOps + Product Analytics	P0				Not Started	Surfaced in CSM workspace.
Multi-System Orchestration	Integration	Salesforce ↔ Product ↔ Gong ↔ Fireflies ↔ Web ↔ Marketing	All GTM systems	RevOps + Eng	P0				Not Started	Execution layer over all systems.
Autonomous Recommendations	Recommendation	"Expand X use case into EMEA team"	Usage + firmographics	AI Eng	P1				Not Started	Written rationale required.
Autonomous Recommendations	Recommendation	"High-intent account showing surge activity"	Real-time intent	AI Eng	P0				Not Started	Sub-15-min surface time.
Autonomous Recommendations	Recommendation	"Renewal risk + expansion opportunity"	Adoption + renewal + sentiment	AI Eng + CS Ops	P0				Not Started	Joint CSM + AE play.
Guardrails	Governance	Human-in-the-loop policy + audit log	All agent actions	RevOps + Security	P0				Not Started	No black-box automation
Guardrails	Quality	Evaluation + drift monitoring for agents	Agent outputs + outcome data	AI Eng	P0				Not Started	Weekly review of agent quality.

Phase 4 - Revenue OS

Objective: Compounding GTM system that improves with usage. | Timeline: Long term

Workstream	Category	Capability / Deliverable	Signals / Inputs	Owner	Priority	Start	Target	% Done	Status	Notes / Dependencies
Predictive Expansion	Model	Forecast expansion probability before rep engagement	Historical expansion + product usage	Data Science + RevOps	P1	Q+1				Targeted at top 20% accounts first.
Pipeline Forecasting	Model	Predict pipeline generation from signal activity	Signal volume + conversion	Data Science + RevOps	P1	Q+1				Replaces gut-feel forecasting.
Cross-Functional Intelligence	Distribution	Share GTM insights across Product, CS, Marketing, Sales	Unified signal layer + BI	RevOps + BI	P1	Q+2				Insights as a service.
Compounding Quality	Loop	Signal quality improves with usage (closed-loop learning)	Feedback loop data	AI Eng + RevOps	P0	Q+1				Retrain models on outcomes.
Operating Model	Org	Revenue Operating System role + accountabilities	RevOps charter	CEO + RevOps Lead	P1	Q+2				Codify ownership long-term.

Success Metrics Tracker

Pipeline impact is the primary KPI. Update weekly during ops review.

Phase / Workstream	Metric	Unit	Baseline	Target	Current	% to Target	Notes
P1 - Expansion Intelligence	Expansion meetings booked	count / month	0	20	0	0%	Booked from CSM-actioned signals.
P1 - Expansion Intelligence	Expansion pipeline generated	\$ / quarter	\$0	\$100,000	\$0	0%	Sourced via expansion plays only.
P1 - Expansion Intelligence	Signal acceptance rate by CSMs	%	0%	60%	0%	0%	Signals marked relevant by CSMs.
P1 - High-Intent Pipeline	Signal → outreach time	days (median)	30-90	1	0	0%	Real-time SLA target.
P1 - High-Intent Pipeline	Meeting conversion rate	%	5%	15%	0%	-50%	Signal → meeting booked.
P1 - High-Intent Pipeline	Pipeline generated from signals	\$ / quarter	\$0	\$300,000	\$0	0%	Net new pipeline.
P2 - Intelligence Layer	% signals actioned	%	0%	80%	0%	0%	Of all surfaced signals.
P2 - Intelligence Layer	Signal precision	%	0%	50%	0%	0%	Of actioned signals, % producing outcome.
P2 - Intelligence Layer	Pipeline per AE	\$ / quarter	\$0	\$100,000	\$0	0%	Including signal-sourced pipeline.
P2 - Intelligence Layer	Time-to-engagement	hours (median)	72	6	0	109%	Signal surfaced → first rep touch.
P3 - GTM Mesh	Agent-assisted outreach acceptance rate	%	0%	60%	0%	0%	Reps approving AI-drafted outreach.
P3 - GTM Mesh	Pipeline per rep (vs Phase 0 baseline)	x multiplier	1.0x	2.0x	1.0x	0%	Productivity uplift.
P4 - Revenue OS	Forecast accuracy (90-day)	%	60%	85%	0%	-240%	Predicted vs actual pipeline.

Weekly CEO ↔ RevOps Status Log

Append a new row each week. Keep entries crisp — bullets, not paragraphs.

[illegible]